COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 06/ 2002

ESTI MATE SUMVARY 12: 44: 29
CONTI D C12798 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 12798-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.5 DAYS TIVE ALLOW 75 WORK DAYS
DAWSON CREEK (STR K- 11-B) PERCENT TIME:  99.33 ORI G TI ME ALLOW 75 WORK DAYS
PROJIECT NO. BR 0502- 049
DAWSON CREEK (Str K- 11-B)
NAME OF ROAD: Us 50
PROQJIECT COUNTI ES: SAGUACHE
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 08/ 06/ 2002 DATE TI ME STARTED 03/11/2002
205 Tunnel Drive DATE LET 01/ 31/ 2002 DATE WORK BEGAN
DATE AWARDED 02/ 19/ 2002 DATE TI ME STOPPED 08/01/2002
DATE CONTRACT EXECUTED 03/ 04/2002 DATE ACCEPTED 08/ 01/ 2002
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 03/ 11/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 895, 108. 59 PARTI CI PATI NG $ 895, 128. 65 $ 268, 702. 19
AWARD PROJECT AM: $ 1, 033, 467. 47 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 895, 128. 65 268, 702. 19
FUNDS AVAI LABLE: $ -20.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 895, 128. 65 268, 702. 19
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4, 296. 96 -572.11
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 890, 831. 69 268, 130. 08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 890, 831. 69 268, 130. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 268, 130. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00035

0015

202- 00240

0020

202- 00400

0025

202- 00810

0030

202- 01000

0035

202- 06000

0040

203- 00060

0045

203- 00100

0050

203- 01500

0055 203-01510

C12798
12798- Bl D
BR 0502- 049
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

*REMOVAL OF ASPHALT MAT ( PLANI NG)

REMOVAL OF BRI DGE

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

REMOVAL OF DETOUR

*EMBANKMENT MATERI AL ( COWPLETE | N PLACE)

MUCK EXCAVATI ON

BLADI NG , DELETED BY 105

BACKHOE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
13, 388. 13000 1. 000
443. 000 443. 000
LF 0. 000
16. 72000 443. 000
9, 411. 000 9, 411. 000
SY 0. 000
3. 26000 9, 411. 000
1. 000 1. 000
EACH 0. 000
5, 715. 82000 1. 000
2.000 2.000
EACH 0. 000
86. 39000 2.000
3, 356. 000 1, 933. 000
LF 1,423. 000
1.26000 3, 356. 000
1. 000 1. 000
LS 0. 000
6, 660. 75000 1. 000
17, 347. 000 16, 872. 000
Cy 475. 000
6. 10000 17, 347. 000
415. 000 415. 000
Cy 0. 000
8. 58000 415. 000
0. 000 0. 000
HOUR 0. 000
97. 17000 0. 000
8. 000 8. 000
HOUR 0. 000

99. 82000 8. 000

Page 2

ESTI MATE RUN 08/ 06/ 2002

1,792.

2,897

.00

.00

.00

.00

.00

98

.00

50

.00

.00

.00

12:44: 29

AMOUNT

13, 388

7,406

30, 679

5,715

172.

4,228

6, 660

105, 816

3,560

798.

13

96

86

82

78

56

75

70

70

.00

56



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01550  DQZI NG 6. 000 3. 000
HOUR 3.000 298. 83
99. 61000 6. 000 597. 66
0065 203-01594  COVBI NATI ON LOADER 9. 000 2.000
HOUR 7.000 443.17
63. 31000 9. 000 569. 79
0070 203-01597  POTHOLI NG 1. 000 1. 000
HOUR 0. 000 0.00
125. 64000 1. 000 125. 64
0075 206-00000 STRUCTURE EXCAVATI ON 540. 000 540. 000
cy 0. 000 0.00
8. 50000 540. 000 4,590. 00
0080 206-00065 STRUCTURE BACKFILL (FLOWFILL) , DELETED BY 105 0. 000 0. 000
cY 0. 000 0.00
271. 65000 0. 000 0. 00
0085 206-00100 STRUCTURE BACKFI LL (CLASS 1) 540. 000 540. 000
cy 0. 000 0.00
36. 48000 540. 000 19, 699. 20
0090 206-00510 FILTER MATERI AL (CLASS A) 24.000 24. 000
cY 0. 000 0.00
37. 64000 24. 000 903. 36
0095 207-00205 TOPSO L 2, 407. 000 2, 407. 000
cY 0. 000 0.00
7. 73000 2, 407. 000 18, 606. 11
0100 207-00305 WETLAND TOPSO L 81. 000 81. 000
cY 0. 000 0.00
8. 90000 81. 000 720. 90
0105 208-00005 ERCSI ON LOG 1, 370. 000 760. 000
LF 610. 000 4,080. 90
6. 69000 1, 370. 000 9, 165. 30
0110 208-00100  SEDI MENT REMOVAL AND DI SPOSAL , DELETED BY 105 0. 000 0. 000
LS 0. 000 0.00
600. 79000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 800
LS 0. 200 202. 91
1, 014. 55000 1. 000 1, 014. 55
0120 212-00006  *SEEDI NG ( NATI VE) 5. 800 0. 000
ACRE 5. 800 1, 084. 60
187. 00000 5. 800 1, 084. 60
0125 212-00028  *SEEDI NG ( WETLANDS) 0. 100 0. 000
ACRE 0. 100 97. 90
979. 00000 0. 100 97. 90
0130 213-00004  *MJILCHI NG (WEED FREE STRAW 5. 900 0. 000
ACRE 5. 900 3, 309. 90
561. 00000 5. 900 3, 309. 90
0135 213-00061  *MJILCH TACKI FI ER 1, 160. 000 0. 000
LB 1, 160. 000 1, 090. 40
0. 94000 1, 160. 000 1, 090. 40
0140 214-01010 *BRUSH LAYER CUTTI NG , DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
2. 63000 0. 000 0. 00
0145 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 282. 000 0. 000
5% 282. 000 527.34
1. 87000 282. 000 527.34
0150 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 000
LS 1. 000 3, 780. 00
3, 780. 00000 1. 000 3, 780. 00
0155 250-00050  *MONI TORI NG TECHNI Cl AN 16. 100 0. 000
HOUR 16. 100 760. 73
47. 25000 16. 100 760. 73
0160 250-00110 *HEALTH AND SAFETY OFFI CER 8. 000 0. 000
HOUR 8. 000 714. 00
89. 25000 8. 000 714. 00
0165 250-00120 MATERI AL SAMPLI NG AND DELI VERY 1. 000 0. 000
EACH 1. 000 105. 00
105. 00000 1. 000 105. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 250-00210 *SOLI D WASTE DI SPOSAL 3.000 0. 000
cY 3. 000 472.50
157. 50000 3.000 472.50
0175 250-00220 HAZARDOUS WASTE DI SPOSAL , DELETED BY 105 0. 000 0. 000
cy 0. 000 0.00
525. 00000 0. 000 0. 00
0180 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3,941. 850 3, 675. 440
TON 266. 410 4,004. 14
15. 03000 3, 941. 850 59, 246. 01
0185 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 541. 000 0. 000
cY 541. 000 4,890. 64
9. 04000 541. 000 4,890. 64
0190 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 55. 660 55. 660
TON 0. 000 0.00
94. 50000 55. 660 5, 259. 87
0195 403-34731  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-34) 3, 311. 970 847.090
TON 2, 464. 880 165, 639. 94
67. 20000 3,311.970 222, 564. 38
0197 900- 00006  ADDED | TEM (DOLLAR)/ HBP COMPACTI ON TEST SECTI ON PRI CE -4,141. 220 0. 000
REDUCTI ON
DOL -4,141. 220 -4,141. 22
1. 00000 -4,141. 220 -4,141.22
0200 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 900. 000 0. 000
GAL 900. 000 1,179. 00
1. 31000 900. 000 1,179. 00
0205 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 665. 100 654. 700
5% 10. 400 18. 10
1. 74000 665. 100 1,157.27
0210 506-00209 RIPRAP (9 | NCH) 274.700 269. 300
cY 5. 400 217.19
40. 22000 274. 700 11, 048. 43
0215 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) |, 0. 000 0. 000
DELETED BY 105
cY 0. 000 0.00
589. 82000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 510-10087  STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FQOT 7 90. 000 90. 000
I
LF 0. 000 0.00
210. 59000 90. 000 18, 953. 10
0225 601-01050 *CONCRETE CLASS B (WALL) 31. 000 29. 000
cy 2.000 850. 50
425. 25000 31. 000 13, 182. 75
0230 602-00000 *REI NFORCI NG STEEL 2, 656. 000 2,525. 000
LB 131. 000 75.98
0. 58000 2, 656. 000 1, 540. 48
0235 603-10180 18 | NCH CORRUGATED STEEL PI PE 35. 000 35. 000
LF 0. 000 0.00
31. 56000 35. 000 1, 104. 60
0240 603-10240 24 | NCH CORRUGATED STEEL PI PE 288. 000 288. 000
LF 0. 000 0.00
39. 16000 288. 000 11, 278. 08
0245 603-10300 30 | NCH CORRUGATED STEEL PI PE 106. 000 106. 000
LF 0. 000 0.00
53. 00000 106. 000 5, 618. 00
0250 603-10480 48 | NCH CORRUGATED STEEL PI PE 104. 000 104. 000
LF 0. 000 0.00
66. 07000 104. 000 6,871. 28
0255 603-15018 18 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 66. 000 66. 000
LF 0. 000 0.00
30. 86000 66. 000 2, 036. 76
0260 603-30018 18 I NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
194. 66000 2.000 389. 32
0265 603-30024 24 | NCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
238. 69000 6. 000 1,432.14
0270 603-30030 30 | NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
364. 41000 2.000 728. 82



CONTI D C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 603-30048 48 | NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
915. 43000 2.000 1, 830. 86
0280 603-31318 18 I NCH EQUI VALENT ARCH STEEL END SECTI ON 4.000 2.000
EACH 2.000 389. 32
194. 66000 4.000 778. 64
0285 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0. 000 0. 00
1, 226. 94000 2.000 2,453. 88
0290 607-00005 *END POST 16. 000 0. 000
EACH 16. 000 2,200. 00
137. 50000 16. 000 2, 200. 00
0295 607-00010 *CORNER AND LI NE BRACE POST 15. 000 0. 000
EACH 15. 000 2,722.50
181. 50000 15. 000 2,722.50
0300 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 2, 868. 000 0. 000
LF 2, 868. 000 4,101. 24
1.43000 2, 868. 000 4,101. 24
0305 607-11525 FENCE (PLASTIC) , DELETED BY 105 0. 000 0. 000
LF 0. 000 0. 00
2.62000 0. 000 0.00
0310 607-60113 *12 FOOT GATE ( SPECI AL) 1. 000 0. 000
EACH 1. 000 194. 25
194. 25000 1. 000 194. 25
0315 607-60117 *16 FOOT GATE ( SPECIAL) 6. 000 0. 000
EACH 6. 000 1, 335. 60
222. 60000 6. 000 1, 335. 60
0320 607-60119 *18 FOOT GATE ( SPECI AL) 2.000 0. 000
EACH 2.000 483. 00
241. 50000 2.000 483. 00
0325 607-60121 *20 FOOT GATE (SPECIAL) 1.000 0. 000
EACH 1. 000 278.25

278. 25000 1. 000 278. 25



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 612-00001  DELI NEATOR (TYPE I) 22.000 0. 000
EACH 22.000 405. 02
18. 41000 22.000 405. 02
0335 614-00011  SIGN PANEL (CLASS 1) 6. 250 0. 000
SF 6. 250 101. 50
16. 24000 6. 250 101. 50
0340 614-00021  SIGN PANEL (CLASS |) (FURNI SH ONLY) 5. 000 0. 000
SF 5. 000 39.90
7. 98000 5. 000 39.90
0345 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 12. 000 0. 000
LF 12. 000 280. 80
23. 40000 12. 000 280. 80
0350 616-30499 TRASH GUARD SPECI AL 2.000 0. 000
EACH 2.000 1, 038. 30
519. 15000 2.000 1, 038. 30
0355 617-02024 24 | NCH CULVERT Pl PE SPECI AL 571. 000 571. 000
LF 0. 000 0.00
34. 07000 571. 000 19, 453. 97
0360 621-00430 DETOUR 1, 889. 000 1, 889. 000
5% 0. 000 0.00
2. 73000 1, 889. 000 5,156. 97
0365 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 950
LS 0. 050 950. 00
19, 000. 00000 1. 000 19, 000. 00
0370 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 2.000 2.000
HOUR 0. 000 0.00
115. 50000 2.000 231. 00
0375 626-00000  *MOBI LI ZATI ON 1. 000 0.858
LS 0.142 15, 319. 53
107, 884. 02000 1. 000 107, 884. 02
0380 627-00005 *EPOXY PAVEMENT MARKI NG 70. 000 0. 000
GAL 70. 000 14, 700. 00
210. 00000 70. 000 14, 700. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 627-00030 RAI SED PAVEMENT MARKER ( TEMPORARY) 50. 000 50. 000
EACH 0. 000 0.00
4.78000 50. 000 239. 00
0390 630-00000 FLAGGA NG 909. 000 727. 000
HOUR 182. 000 4,701.06
25. 83000 909. 000 23, 479. 47
0395 630- 00007 TRAFFI C CONTROL | NSPECTI ON 40. 000 27. 000
DAY 13. 000 1, 287. 00
99. 00000 40. 000 3, 960. 00
0400 630-00012 TRAFFI C CONTROL MANAGEMENT 56. 000 49. 000
DAY 7.000 2, 695. 00
385. 00000 56. 000 21, 560. 00
0405 630-80336  BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 1. 000
EACH 1. 000 423.50
423.50000 2.000 847.00
0410 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 8. 000 4. 000
EACH 4.000 382.20
95. 55000 8. 000 764. 40
0415 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 25. 000 12.500
EACH 12.500 2,281. 38
182. 51000 25. 000 4,562. 75
0420 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 4. 000 2.000
EACH 2.000 353. 80
176. 90000 4. 000 707. 60
0425 630-80355 PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 1. 000 10, 080. 00
10, 080. 00000 2.000 20, 160. 00
0430 630-80360  DRUM CHANNELI ZI NG DEVI CE 55. 000 27.500
EACH 27.500 1, 058. 75
38. 50000 55. 000 2,117.50
0435 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) 3.000 1. 500
EACH 1. 500 66. 00
44. 00000 3. 000 132. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 630-80364  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) , 0. 000 0. 000
DELETED BY 105
EACH 0. 000 0.00
55. 00000 0. 000 0. 00
0445 630-80370 CONCRETE BARRI ER ( TEMPORARY) , DELETED BY 105 0. 000 0. 000
LF 0. 000 0.00
13. 44000 0. 000 0. 00
0450 630-80380 TRAFFI C CONE 75. 000 37. 500
EACH 37.500 555, 38
14. 81000 75. 000 1,110. 75
0455 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
(TEMPORARY) , DELETED BY 105
EACH 0. 000 0.00
2, 819. 25000 0. 000 0.00
0460 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 252.270 0. 000
F A 252.270 252.27
1. 00000 252. 270 252. 27
0470 700-70022 F/A QT PILOT , DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70023 F/ A ON-THE-JOB TRAI NEE 102. 600 0. 000
F A 102. 600 102. 60
1. 00000 102. 600 102. 60
0480 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 5,310. 010 0. 000
F A 5, 310. 010 5, 310. 01
1. 00000 5, 310. 010 5,310. 01
0485 700-70028 F/ A ESB PROGRAM , DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70034 F/ A TESTING OF WASTE MATERI AL 221.100 0. 000
F A 221.100 221.10
1. 00000 221.100 221.10



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12798-BI D ESTI MATE RUN 08/ 06/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0004 12: 44: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 700-70035 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL AND DI SPOSAL 0. 000 0. 000
FEE,
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70036 F/ A RELOCATE UTI LI TIES, DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70380 F/ A EROSI ON CONTROL , DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
6666 900- 00006 ADDED | TEM ( DOLLAR)/ ESCROW ACCOUNT FOR | NCORRECT -20.000 0. 000
PAYROLLS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 880,879.56$%  268,702.19$% 880, 899. 56
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0510 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
8, 217. 00000 1. 000 8,217. 00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 384. 50000 1. 000 5, 384. 50
0520 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
627. 53000 1. 000 627.53
CAT 0400  CURRENT AMI $ 14, 229.03 % 0.00$% 14, 229. 03
PROJECT TOTAL CURRENT AMI $  895,108.59$%  268,702.19$% 895, 128.59



